

Web Project: Daily Scrum: 2018-02-19-2

Attendants:

Alex Ribes Borja Carbó David Amorós Vicent Borja



Author : Borja Carbó	Document:
Reviewer:	File:
Equip09	minutes-2018-02-19-2.odt

Title: Web Project: Daily Scrum: 2018-02-19-2 **Revision:** PA3

Date: 19/02/2018

1. Table of Contents

1 Revision Information	3
2 Report on Progress	
3 Difficulties.	
4 Agreements.	
5 Pending Actions.	
6 Attachments.	



Author : Borja Carbó	Document:
Reviewer:	File: minutes-2018-02-19-2.odt

Title: Web Project: Daily Scrum: 2018-02-19-2 Revision: PA3

Date: 19/02/2018

1 Revision Information

Revision Notes

PA0 This is the first revision of the document

PA1

2 Report on Progress

Guidelines about briefing has been discussed.

User profiles presented have been discussed.

Proposal for "Contexto/antecedentes" has been anylized and accepted.

Proposal for "Target" in relation to paragraph 2 has been aceepted

3 Difficulties

Timing about requests from the guidelines and other tasks requests for later during the week (e.g. users profile) are unclear.

The concept of "Objetivos" and (also) their synchronization with the sprints looks like ambiguous.

At chapter "Timing/Hitos" paragraph 2 it is suggested to have a project plan. Whether this planning is a burndown or something different is questioned

4 Agreements

The number of profiles are agreed on 6:

- 1.- The top user (the owner of the exploitation) more interested on business aspects.
- 2.- The Analyst/expert (the engineer) more interested on technical details of the exploitation.
- 3.- The User Administration/system administration more interested on the computing system, the access to it and the control to the information.
 - 4.- The Exploitation actor/Employee responsible to act/perform the physical work.
 - 6.- The Security responsible that keeps the physical security of the exploitation.



Author:	Document:	Ti
Borja Carbó		W
Reviewer:	File:	19
Equin09	minutes-2018-02-19-2 odt	

Web Project: Daily Scrum: 2018-02-19-2

Date: 19/02/2018

Revision: PA3

7.- Our customer (Pepe Roig-Marín)

It has been confirmed that tomorrow 20th February at 8:30 we will meet to continuous with the discussion and work on the briefing.

5 Pending Actions

Borja Carbó takes the typewrite and clean the profiles. He will stress the principles of the roles

David Amorós takes the actions to continue with the briefing organization.

Alex Ribes takes the organization of the project planning.

Borja Carbó takes the action point to check with the product owner whether what is requested is a Gantt Chart or not (In order to clarify what is requested for the project planing)

6 Attachments

As input for the discussion:

The briefing document send by the product owner

The following user profiles:



Author: Document:
Borja Carbó --Reviewer: File:

19-2

Title: Re Web Project: Daily Scrum: 2018-02-

Revision: PA3

Date:

Reviewer: Equip09

minutes-2018-02-19-2.odt

19/02/2018

Nombre Actor (From explotation) -profession/ - receive commands from the explotation expert
- Notify to the expert about the progress of his/her work Sobre ¿Entonces ...? - No tree responsability or the explotation -comunication with explotation



	Author:	Document:
١	Borja Carbó	
/	Reviewer:	File:

Title: Web Project: Daily Scrum: 2018-02-19-2 Revision: PA3

Date:

Equip09 minutes-2018-02-19-2.odt

19/02/2018

Nombre Analist (F	som explotation)
	- Explotation expert - needs permanently technical information about the explodation - needs permanently information about resources condition - needs permanently tester mation about professional achieve or the explotation
Sobre - good knowledge of what information is relevant at for whom - needs good and instant communication with the actors - Acks as the actual coordinates of the exploitation - takes vital decisions based on exploitation - require realting importants - require realting importants	¿Entonces? - Main driver/user of the system information (success de per on him/her) - Able To order changes/inprove on the system informatio - key people for us



Author: Document: Borja Carbó Reviewer: File:

19-2

Title: Web Project: Daily Scrum: 2018-02**Revision:** PA3

Date:

Equip09 minutes-2018-02-19-2.odt 19/02/2018

Nombre	our customer	(systa aurra)	
Sobre		¿Entonces?	



Author: Document:
Borja Carbó --Reviewer: File:

Title: Web Project: Daily Scrum: 2018-02-19-2 **Revision:** PA3

Date: 19/02/2018

Equip09 minutes-2018-02-19-2.odt

Top user (From explotation) Nombre - Kegps control the explotation is under performance Here "under performence" stands ¿Entonces ...? Sobre - It is more interested on forecast related - Receive in hormation about the key parameters of the explotation in formatio - Receive information about potential risks and evaluate - budgets - Times - costs - meeds up detel in formation - expenses - requires historical informatia - requires projection/forerest



Author: Document: Borja Carbó Reviewer:

File:

Equip09 minutes-2018-02-19-2.odt Title:

Web Project: Daily Scrum: 2018-02-

19-2

Revision: PA3

Date:

19/02/2018

Nombre User administr	ator (From explotation)
	- Employee/system administrator - Koops countrol to the access of imformatio - preparos the system profiles for the internal users of the information
Sobre - Has a good control of the information/computer system - Lacks (partially) Knowledge	¿Entonces? - has good skills for data categorization (privacy) confidence - Bable to require system chan - Able to adapt the system) - Able to adapt rates
- Lacks (partial) of the explotation business - his/her activity is more administrative than actual manager - Not interested on explotation information	- Honeeds upstated information