# Web Project: Daily Scrum: 2018-02-23

**Attendants:**
Alex Ribes
Borja Carbó
David Amorós
Vicent Borja

| | **Author**: | **Document:** | **Title**: | **Revision:** |
|---|---|---|---|---|
| | Borja Carbó | --- | **Web Project: Daily Scrum: 2018-02-23** | PA4 |
| | **Reviewer:** | **File:** | | **Date:** |
| | Equip09 | minutes-2018-02-23.odt | | 26/02/2018 |

**Document Type:** Limited Internal

# 1. Table of Contents

| | **Author**: Borja Carbó | **Document**: --- | **Title**: Web Project: Daily Scrum: 2018-02-23 | **Revision**: PA4 |
|---|---|---|---|---|
| | **Reviewer**: Equip09 | **File**: minutes-2018-02-23.odt | | **Date**: 26/02/2018 |

Document Type: Limited Internal

# 1 Revision Information

| Revision | Notes |
|---|---|
| PA0 | This is the first revision of the document |
| PA1 | Orthographic revision of the document |

# 2 Report on Progress

The team has consolidated the consensus on the work done and to be done (see agreements).

The work done on the story map is considered quite in line with the request from the product owner for the first sprint.

# 3 Difficulties

There is a lack of communication with the product owner. Perhaps some more direct contact would be needed.

The meeting arranged for Thursday 22[nd] failed because of:

1. Previous cultural activities organized by the EPSG (committed by Vicent Borja)

2. CAT preparation arranged by the study director of GTI (committed by Borja Carbó)

# 4 Agreements

## 4.1 Business Model

The team has a stable business model with clear roles. All members agree that the business model is valid for big, medium and small agricultural exploitations since it is based on roles. Those roles are always performed, no matter whether split on different players (big exploitation with multiple professional ) or concentrated on one unique player (a family exploitation).

## 4.2 Development Approach

The team agreed that the role that could need the most of the benefits of the application is the role of the player called Jordi Heredia (Agricultural engineer).

Document Type: Limited Internal

| Author: Borja Carbó | Document: --- | Title: Web Project: Daily Scrum: 2018-02-23 | Revision: PA4 |
|---|---|---|---|
| Reviewer: Equip09 | File: minutes-2018-02-23.odt | | Date: 26/02/2018 |

Nevertheless, not all the features foreseen for this role will be implemented on the "viable minimal product" (VMP).

For the VMP, only and only the presentation data will be managed, with the corresponding access control to the data (because of confidentiality reasons).

## 4.3 Immediate Task

Based on the achievements, the members of the team take the weekend as a time to review the current work done.

# 5 Pending Actions

Borja Carbó takes the action point to write the minutes of the meeting.

Alex will conclude the story map with the other foreseen roles.

# 6 Attachments

Link to the story map:

Story map from team 9